		Name	Duration	Start	Finish	Predecessors
1		**Greepam**	**236,875 days?**	**02.11.17 09:00**	**28.09.18 17:00**	
2		**Project start**	**16,875 days?**	**02.11.17 09:00**	**24.11.17 17:00**	
3		Prepare outcome description	2,875 days?	02.11.17 09:00	06.11.17 17:00	
4		Prepare demo screens	2,875 days?	02.11.17 09:00	06.11.17 17:00	
5		Prepare plan, resources and budget est...	2,875 days?	02.11.17 09:00	06.11.17 17:00	
6		Prepare presentation for the Management	3 days?	07.11.17 08:00	09.11.17 17:00	3;4
7		Approval from EPAM Management	11 days?	10.11.17 08:00	24.11.17 17:00	6
8		**Initiation**	**9,875 days?**	**27.11.17 09:00**	**08.12.17 17:00**	**2**
9		Ensure Project Manager	3,875 days?	27.11.17 09:00	30.11.17 17:00	
10		Ensure developers and testers	5,875 days?	01.12.17 09:00	08.12.17 17:00	9
11		Ensure hardware, software, testing tools	5,875 days?	01.12.17 09:00	08.12.17 17:00	9
12		Ensure PR availability	3,875 days?	27.11.17 09:00	30.11.17 17:00	
13		Ensure office space	9,875 days?	27.11.17 09:00	08.12.17 17:00	
14		**Initial design**	**26,875 days?**	**11.12.17 09:00**	**16.01.18 17:00**	**8**
15		Gather information about public transport	3,875 days?	11.12.17 09:00	14.12.17 17:00	
16		Gather information about parking places	3,875 days?	11.12.17 09:00	14.12.17 17:00	
17		Research software physics	3,875 days?	15.12.17 09:00	20.12.17 17:00	15;16
18		Research external API for software solu...	11,875 days?	21.12.17 09:00	05.01.18 17:00	17
19		Prepare with HR benefits policy	14,875 days?	11.12.17 09:00	29.12.17 17:00	
20		Design software architecture	3,875 days?	08.01.18 09:00	11.01.18 17:00	15;16;17;18
21		Design UX and GUI mobile and web look	3,875 days?	08.01.18 09:00	11.01.18 17:00	15;16;17;18
22		Plan software milestones and tests	2,875 days?	12.01.18 09:00	16.01.18 17:00	19;20;21
23		**Software implementation**	**96,875 days?**	**17.01.18 09:00**	**31.05.18 17:00**	**14**
24		Project Management	96,875 days?	17.01.18 09:00	31.05.18 17:00	
25		Iterative backend implementation	96,875 days?	17.01.18 09:00	31.05.18 17:00	
26		Iterative GUI implementation	96,875 days?	17.01.18 09:00	31.05.18 17:00	
27		Initial user tests of all use cases	78,875 days?	12.02.18 09:00	31.05.18 17:00	
28		**Full and stable**	**42,875 days?**	**01.06.18 09:00**	**31.07.18 17:00**	**23**
29		Ensure software stability on various plat...	41,875 days?	01.06.18 09:00	30.07.18 17:00	
30		Fixing bugs found in tests	41,875 days?	01.06.18 09:00	30.07.18 17:00	
31		End user prototype tests	31,875 days?	18.06.18 09:00	31.07.18 17:00	
32		Deploy stable software version	1 day?	31.07.18 08:00	31.07.18 17:00	30
33		**Releasing and campaign**	**22,875 days?**	**01.08.18 09:00**	**31.08.18 17:00**	**28**
34		Organize promotion campaing in Epam ...	22,875 days?	01.08.18 09:00	31.08.18 17:00	

Resource Names																					

Initiator 1 — Initiator 1

Initiator 2 — Initiator 2

Initiator 3 — Initiator 3

Initiator 1;Initiator 2;Initiator 3 — Initiator 1;Initiator 2;Initiator 3

Initiator 1;Initiator 2;Initiator 3

Initiator 1

Project Manager[50%]

Project Manager[50%]

Initiator 2

Initiator 3

Initiator 1

Initiator 2

Architect;Development Team Lead

Architect;Development Team Lead

Initiator 3;Project Manager

Architect

UX Designer

Architect;Project Manager

Project Manager

Backend Developer;Development Team Lead

Mobile Developer;Web Developer

Quality Assurance 1;Quality Assurance 2

Development Team Lead[50%];Web Developer[25%];Mobile Developer[25%]

Backend Developer[50%];Development Team Lead[50%];Mobile Developer[75%]...

Quality Assurance 1;Quality Assurance 2

Development Team Lead;Backend Developer;Mobile Developer;Web Developer

Initiator 2[50%];Initiator 3[50%];Public Relations[25%]

Initiator 1;Initiator 2;Initiator 3

Initiator 1

Project Manager[50%]

Project Manager[50%]

Initiator 2

Initiator 3

Initiator 1

Initiator 2

Architect;Development Team Lead

Architect;Development Team Lead

Initiator 3;Project Manager

Architect

UX Designer

Architect;Project Manager

Project Manager

Backend Developer;Development Team Lead

Mobile Developer;Web Developer

Quality Assurance 1;Quality Assurance 2

N P W C P S N P W C P S N P W C P S N P W C P S N P W C P S N P W C P S N P W C P S N P W C P S N P W C P

Development Team Lead[50%];Web Developer[25%];Mobile Develope

Backend Developer[50%];Development Team Lead[50%];Mobile Deve

Quality Assurance 1;Quality Assurance 2

Development Team Lead;Backend Developer;Mobile Developer;W

r[25%]

loper[75%];Web Developer[75%]

eb Developer

Initiator 2[50%];Initiator 3[50%];Public Relations[25%]

		Name	Duration	Start	Finish	Predecessors
35		Organize opening party in EPAM	10,875 days?	01.08.18 09:00	15.08.18 17:00	
36		Organize public campaign in media (soc...	11,875 days?	16.08.18 09:00	31.08.18 17:00	35
37		Project Management	22,875 days?	01.08.18 09:00	31.08.18 17:00	
38		Software support	22,875 days?	01.08.18 09:00	31.08.18 17:00	
39		**Research and observations**	**19,875 days?**	**03.09.18 09:00**	**28.09.18 17:00**	**33**
40		Award users	7,875 days?	17.09.18 09:00	26.09.18 17:00	
41		Optimize usage of parking spaces	17,875 days?	03.09.18 09:00	26.09.18 17:00	
42		Research employees commuting habits	17,875 days?	03.09.18 09:00	26.09.18 17:00	
43		Find out usage of tracking employees	17,875 days?	03.09.18 09:00	26.09.18 17:00	
44		Organize employees feedback (surveys)	7,875 days?	17.09.18 09:00	26.09.18 17:00	
45		Prepare presentation about results	0,875 days?	27.09.18 09:00	27.09.18 17:00	40;41;42;43
46		Present results and futher ideas to the ...	0,875 days?	28.09.18 09:00	28.09.18 17:00	45

Resource Names	23 pa 17						30 pa 17						6 lis 17						13 lis 17						20 lis 17			
	S	N	P	W		C	P	S	N	P	W		C	P	S	N	P	W		C	P	S	N	P	W		C	P	S
Initiator 1[50%];Public Relations[25%]																													
Initiator 1[50%];Initiator 2[50%];Initiator 3[50%];Public Relations[50%]																													
Project Manager																													
Development Team Lead[50%];Backend Developer[50%];Mobile Developer[50%]...																													
Public Relations;Initiator 1																													
Initiator 2																													
Initiator 3																													
Initiator 1;Initiator 2;Initiator 3																													
Initiator 1;Public Relations																													
Initiator 1;Initiator 2;Initiator 3																													
Initiator 1;Initiator 2;Initiator 3																													

wi 18　　　16 kwi 18　　　23 kwi 18　　　30 kwi 18　　　7 maj 18　　　14 maj 18　　　21 maj 18　　　28 maj 18　　　4 cze 18　　　11 cze 18

W | C P S N P W | C P S N P W | C P S N P W | C P S N P W | C P S N P W | C P S N P W | C P S N P W | C P S N P W | C P S N P W | C P S N

Initiator 1[50%];Public

Relations[25%]

Initiator 1[50%];Initiator 2[50%];Initiator 3[50%];Public Relations[50%]

Project Manager

Development Team Lead[50%];Backend Developer[50%];Mobile Developer[50%];Web Developer[50%];Quality Assurance 1

Public Relations;Initiator 1

Initiator 2

Initiator 3

Initiator 1;Initiator 2;Initiator 3

Initiator 1;Public Relations

Initiator 1;Initiator 2;Initiator 3

Initiator 1;Initiator 2;Initiator 3